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START CONTRACT #: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 11 /14/97 

Created On: 08/29/97 
DPO/PO:Caroline Marchant 
Task Monitor: Dennis Gagne 
Task Codes: 21; J; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Zip: Northbridge , MA 
SSID#: XX CERCLIS #: MAD046128559 

Estimated Cost: $0.00 
Estimated Hrs: 115 

Dedicated: 115 
Non-Dedicated:0 

Funds Source: CERCLA Site Assessment 
DCN #(s): 
SCP111 (AAG) Site Assessment $0.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 785 

Dedicated Hours: 785 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 01/10/97 

Comments: Additional 115 LOE added for time incurred dealing with third party contacts, additional 
data reviews, summary of PRP analytical data materials and incorporation of that data into 
SI worksheets. Refer to status report dated 8/27/97. 

A. TDD Created By: - Signed by Dennis Gagne/Rl/USEPA/US on 08/28/97 04:02:54 PM, according to /US 

08/28/97 

Dennis Gagne Signed On: 

B. Reviewed and Approved By: - Signed by Caroline Marchant/Rl/USEPA/US on 08/29/97 11:11:38 AM, ac 

Project Officer: (3frtt&7te % & « } & * ^ ~ 08/29/97 

Caroline Marchant Signed On: 

Contract Officer: 
Not required Signed On: 

Amendment #01-95-07-0065-D Printed On 08/29/97 at 03:55:23 PM 



EPA Status Report 01-95-07-0065-C 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP ^ _ 

DPO/PO: Diane Kelley 
Created On: 08/27/97 
Estimated Completion Date: 
06/27/97 

Ceiling for This TDD # 
Estimated Cost: 
Estimated Hours: 

Dedicated: 
Non-Dedicated: 

Staffing: Dedicated Staff 

Priority: High 

Status Section 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 115.0 

Contractor Comments: 
START is request an amendment in the completion date due to delays resulting from EPA and START 
agreeing to allow PRP MCP Tier classification information to be incorporated into the Draft SIP. 

Additionally START is requesting additional 115 LOE hours (no additional cost) resulting from additional 
time incurred dealing with third party contacts, additional data reviews, summary of PRP analytical data 
materials and incorporation of that data into SI worksheets and reports. 

Tasks remaining to be completed for this site include incorporation of third party data into the draft 
report, and submittal of the draft and final reports. START anticipates no change in the cost (dollars) 
required to complete this project. However, the new anticipated completion date and budget (LOE 
hours) for the project are 14 November 1997 and 785 LOE hours. 

Contractor Signature: 

08/27/97 
Roy F. Weston Inc. START I Signed On: 

Status Report - TDD # 01-95-07-0065-C Printed On 08/27/97 at 05:08:47 PM 



7/y HT2f. 

To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Mike Jennings Today's Date: 27 August 1997 

Amendment Required by: 1 September 1997 

Site/Project Name: Covitch Property/formerly ATF Davidson Property 

TDD No./PCS No.: 95-07-0065 D 

Additional Hours needed to complete project: 115 

Additional Dollars needed to complete project: N/A 

New Completion date, if applicable: 11/14/97 

New Estimated Budget for the project (hours/dollars): 785 LOE & $21,229 

Short explanation of why amendment is needed: 

START is request an amendment in the completion date due to delays resulting from EPA and 
START agreeing to allow PRP MCP Tier classification information incorporated into the Draft 
SIP. $~ tU 

Additionally START u requesting additional 115 LOE hours (no additional cost) resulting from 
additional time^emingj/ with third party contact? additional data reviews, summary of PRP 
analytical data materials and incorporation o^data into SI worksheets and reports. 

Tasks remaining to be completed for this site include incorporation of third party data into the 
draft/(submittal of the draft and final reports. START anticipate^no change in the cost (dollars) 
required to complete this projec^Ioweverfthe new anticipated completion date and budget (LOE 
hours) for the project are 14 November 1997 and 785 LOE hours. 

Site Leader's initials f*- Date 

Project Leader's initials XrV&K Date __ft[L1j97_ 

ATL/TL's initials C J f f l Date tf-i?M7 

ATGS Coordinator's initials Date 


